



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	XI-026
Project ID:	P00303723MN

July 18, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 June 2019 of **DPWH Region XI Director ALLAN S. BORRAMEO**, endorsing the request of **Acting District Engineer MINDA R. ROSLINDA, Compostela District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2019 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100332000 Project ID : P00303723MN					
OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads		
Compostela-Cateel Rd (Compostela Side) - K1612 + 500 - K1613 + 540, K1613 + 700 - K1615 + 500, K1615 + 690 - K1616 + 434			Compostela-Cateel Rd (Compostela Side) - K1612 + 500 - K1613 + 540, K1613 + 700 - K1615 + 500, K1615 + 690 - K1616 + 104		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Road Widening/ 4.548 lane-km	₱ 10.948549 M/ lane-km	₱ 49.7940 M	CW1 – Road Widening/ 4.548 lane-km	₱ 10.948549 M/ lane-km	₱ 49.7940 M
ROW Acquisition/ 34,400.00 sq. m.	₱ 116.2791 T/ sq.m.	₱ 4.0 M	ROW Acquisition/ 34,400.00 sq. m.	₱ 116.2791 T/ sq.m.	₱ 4.0M
EAO	-	₱ 1.8060 T	EAO	-	₱ 1.8060 T
Total		₱ 55.60 M	Total		₱ 55.60 M
Justification: <ul style="list-style-type: none">• <u>Typographical error</u> in the project description (it should be K1616 + 104 instead of K1616 + 434). The Compostela-Cateel Road (Compostela Side) road network as per RBIA starts at K1585+000-and ends at K1616+104. Hence, station limit "K1616 + 434" is non-existing. In addition, the physical target of 4.548 lane km is the exact sum of the physical targets of the reflected station limits up to K1616 + 104 only. <p><i>Physical target is the same. Incl. unit cost</i></p>					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN9G02685