

June 30, 2020

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated June 10, 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300118200213000</b> <b>Project ID: P00444348MN</b>  Local - Local Roads and Bridges - Local Bridges - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Construction of Ma-a Bridge II, Davao City			Local - Local Roads and Bridges - Local Bridges - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Construction of Ma-a Bridge II, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Bridge / <b>1,777.500</b> sq.m.	<b>P97,721.52/</b> sq.m.	P 173,700,000	CW1- Construction of Bridge / <b>1,527.500</b> sq.m.	<i>125 Lm.</i> <b>P113,715.22/</b> sq.m. <i>P1.39 M/Lm.</i>	P 173,700,000
EAO	-	P 6,300,000	EAO	-	P 6,300,000
<b>Total:</b>		<b>P180,000,000</b>	<b>Total:</b>		<b>P180,000,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"> <li>Decrease in physical target from 1,777.50 sq.m. to 1,527.50 sq.m. since as per final design and actual site condition, the required width of bridge is 10m instead of the estimated 12m to complement with the road width of "Bypass Road at Maa Radio Station-Datu Loho St. -Riverside-Jct. Bacaca Road, Davao City", since the bridge is along the alignment of this bypass road.</li> <li>Higher unit cost due to change in design height of bored piles from 5-40m high to 5-45m high. Scopes of work includes conduct of geotechnical exploration (confirmatory boring), construction of bored pile testing, provision of detour/ access road, and provision of steel craneway (rental basis)</li> </ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

*subject to RD Certificate on Reasonableness of unit cost as it is high compared to the BOE - referenced unit cost.*

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN0G03074