

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY** Manila

MEMORANDUM

FOR

: Secretary MARK A. VILLAR

Secretary This Department

This refers to the Memorandum dated 10 April 2018 of DPWH Region XI Regional Director ALLAN S. BORROMEO, CESO IV, endorsing the request of District Engineer Alberto L. Cainghog, Davao Oriental 1st DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per G	As per GAA/Original			As Modified		
		Project	Description			
UACS No. 320101102341	000 /		·			
Project ID: P00220099M	N					
_						
OO2: Protect Lives and Properties Against Major Floods			002: Protect Lives and Properties Against Major Floods			
Flood Management Program Flood Mitigation Structures a			Flood Management Program – Mitigation Structures and Drai	- decrease of the product of the second	ntenance of Flood	
Construction of Revetment Caraga River Bank Protection			Construction of Revetment of Reverment of River Bank Protection, Caraga		oundation, Caraga	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)	
CW-1	₱ 171.50/	P 34,300.00/	CW-1	P 251.84/	₽ 34,300.00	
Construction of Revetment:	Lineal Meter		Construction of Revetment:	Lineal Meter		
200.00 Lineal Meters (Im)	(lm)		136.20 Lineal Meters (Im)	(lm)		
EAO	-	P 700.00	EAO	-	P 700.00	
	Total:	₱ 35,000.00		Total:	₽ 35,000.00	
Justification:			/			
Decrease in physical target f	rom 200.00 Lin	neal meters to 136.	20 Lineal meters due to:			
 The project is located 	near existing	bridge abutment a	and approach where deep sco	uring is visible, h	ence substantial	
			heet nile foundation is needed			

height (12m instead of the anticipated 10m) for a steel sheet pile foundation is needed.

· Considerable amount needed for the appropriate type of revetment to be constructed, combination of gabions and reinforced concrete slope on steel sheet piles foundation. Gabions will serve as an embankment to replace the scoured bank and to further stabilize the slope, thus, increase in unit cost.

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAÉ YABUT

Senior Undersecretary Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

2.1 MSQ/ACF/RCY

Department of Public Works and Highways Office of the Secretary WIN8C02600

MARK A. VILLAR Secretary