

June 5, 2020

## MEMORANDUM

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 21 May 2020 of **DPWH Region XI Assistant Regional Director ARTURO P. LONGYAPON**, for and in the absence of Regional Director, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203268000 Project ID: P00443699MN					
Local Program – Local Roads and Bridges - Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects			Local Program – Local Roads and Bridges - Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects		
Reconstruction to Concrete Pavement: Jct. E. Quirino Ave. - Mt. Apo - Gen. Luna St. - Mt. Mayon St. - J. Abad Santos - Camus St. Road leading to People's Park, Davao City			Reconstruction to Concrete Pavement: Jct. E. Quirino Ave. - Mt. Apo - Gen. Luna St. - Mt. Mayon St. - J. Abad Santos - Camus St. Road leading to People's Park, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement/ 1.480 lane-km	₱ 13.243M/ lane-km	₱ 19.600M	CW1- Reconstruction to Concrete Pavement/ 1.266 lane-km	₱ 15.481M/ lane-km	₱ 19.600M
EAO	-	₱ 400.0T	EAO	-	₱ 400.0T
Total:		₱ 20.0M	Total:		₱ 20.0M
Justification:					
Decrease in physical target from 1.480 lane-km to 1.266 lane-km due to the following:					
<ul style="list-style-type: none"><li>The Portland Cement Concrete Pavement (PCCP) used in the design was of 7-day concrete instead of the usual 28-day since the road section is located within a highly urbanized area;</li><li>Scope of works also include drainage structures/improvement (RCPC with manholes, 910 mm dia) to address flooding in the area, and construction of sidewalk, curb and gutter; and</li><li>Inclusion of miscellaneous structures such as thermoplastic pavement markings and adjustment of manhole covers to avoid uneven gradeline.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUELON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 hagsa/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN0G02950