



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

August 08, 2019

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 01 August 2019 of DPWH Region XI Director ALLAN S. BORRAMEO, endorsing the request of OIC - District Engineer MINDA R. ROSLINDA, Compostela Valley District Engineering Office, for the approval of the Modification of the hereunder project covered by CY 2019 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116202079000 Project ID : P00354004MN					
Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Road National Highway Junction to Brgy. Amorcruz, Laak, Compostela Valley			Concreting of Road National Highway Junction to Brgy. Amorcruz, Laak, Compostela Valley		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/ 2.480 lane-km	₱ 9.879032 M/ lane-km	₱ 24.50 M	CW1 – Construction of Concrete Road / 1.760 lane-km	₱ 13.920455 M/ lane-km	₱ 24.50 M
EAO	-	₱ 500.0 T	EAO	-	₱ 500.0 T
Total		₱ 25.0 M	Total		₱ 25.0 M
Justification: Decrease in physical target from 2.480 lane km to 1.760 lane km due to the following:					
<ul style="list-style-type: none">The road runs on a combination of rolling to mountainous (mostly rolling) instead of the anticipated rolling terrain for the entire stretch. Hence, the road design requires massive excavation/side cuts (rippable) up to 25m which entails higher volume of excavation materials resulting to increase in unit cost.The project also includes construction of concrete lined canal & other drainage structures and application of reflectorized thermoplastic pavement markings.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN9G02737