



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Project ID: P-00443672MN

June 25, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated May 26, 2020 of **DPWH Region XI Assistant Director ARTURO P. LONGYAPON**, for and in the absence of the Regional Director, endorsing the request of OIC-District Engineer **DANIEL A. JARAVATA**, Compostela Valley DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203238000 Project ID: P00443672MN					
Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Concreting Road, Poblacion (Public Cemetery), Mawab, Compostela Valley			Construction of Concreting Road, Poblacion (Public Cemetery), Mawab, Compostela Valley		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ <b>0.678</b> lane km	<b>P5,781,710.91/</b> Lane km	P 3,920,000	CW1- Construction of Concrete Road/ <b>0.60</b> lane km	<b>P6,533,333.33/</b> Lane km <i>P 13 M/km.</i>	P 3,920,000
EAO	-	P 80,000	EAO	-	P 80,000
Total:		<b>P 4,000,000</b>	Total:		<b>P 4,000,000</b>
<b>Justification:</b> <i>11.50% decrease in physical target</i> Decrease in physical target from 0.678 lane km to 0.60 lane km was due to the following:					
<ul style="list-style-type: none"><li>A portion of the road section requires <u>higher embankment</u> (up to 1.5 m instead of on-grade only) as per design based on actual site condition, hence, entails <u>higher volume of earthworks</u> resulting to increase in unit cost; and</li><li>Project also includes drainage structures (RCPC, 910 mm dia.) and reflectorized thermoplastic pavement markings.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN0G03071