



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

23 APR 2018

MEMORANDUM

FOR : Secretary **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 11 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100584000 Project ID: P00230200MN					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Waan to Magtuod Road leading to Davao Crocodile Park, Brgy. Waan, Davao City			Waan to Magtuod Road leading to Davao Crocodile Park, Brgy. Waan, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 0.580 Lane km	P 7,223.28/ Lane km	P 4,189.50			
CW-2 Reconstruction from Paved to Concrete: 1.700 lane kilometers	P 7,375.94/ Lane km	P 12,539.10	CW-1 Reconstruction from Paved to Concrete: 1.750 Lane km	P 9,559.20/ Lane km	P 16,728.60
EAO	-	P 341.40	EAO	-	P 341.40
Total:		P 17,070.00	Total:		P 17,070.00
Justification:					
<ul style="list-style-type: none">Modification of scope of work from Construction of Concrete Road into Reconstruction from Paved to Concrete to prioritize existing carriageway which is already dilapidated due to presence of shattered slabs and cracks. Hence, the physical target for the Reconstruction from Paved to Concrete has increased from 1.70 to 1.75 Lane km and deletion of type of work (Construction of Concrete Road); andWith considerable cost for reconstruction due to inclusion of removal and reinstallation of traffic signalization at the junction.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02586