



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

125 APR 2018

**MEMORANDUM**

**FOR :** Secretary **MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated 6 April 2018 of **DPWH Region XI Assistant Regional Director ZENAIDA T. TAN, Director IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100574000 Project ID: P00230140MN					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Jct. Davao-Cotabato Road, San Antonio St. -4th St. -Kawayan Drive leading to Pasalubong Center (Apo ni Lola), Brgy. Matina Crossing, Davao City			Jct. Davao-Cotabato Road, San Antonio St. -4th St. -Kawayan Drive leading to Pasalubong Center (Apo ni Lola), Brgy. Matina Crossing, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Reconstruction from Paved to Concrete: 0.94 Lane km	P 18,619.15/ Lane km	P 17,502.80	CW-1 Reconstruction from Paved to Concrete: 1.772 Lane km	P 9,877.43/ Lane km	P 17,502.80
EAO	-	P 357.20	EAO	-	P 357.20
Total:		P 17,860.00	Total:		P 17,860.00
Justification:					
Increase in physical target from 0.94 lane km. to 1.772 lane km. due to the following:					
<ul style="list-style-type: none"><li>The road design requires minimal corrections on the horizontal and vertical alignments, hence, extended the project limits to cover adjacent sections which also need reconstruction; and</li><li>Change in drainage length and reinforcement concrete culvert pipe size to suit actual condition (from 470 lm both sides with 36" diameter to 300 lm both sides and 51 lm left side with 24" diameter).</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

**RAFAEL C. YABUT**

Senior Undersecretary  
Undersecretary for Regional Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02652