




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

June 18, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department



This refers to the memorandum dated June 04, 2020 of **DPWH Region XI Director ALLAN S. BORROMEO**, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200316000 Project ID: P00444730MN					
Local Program – National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Asphalt Overlay along Daang Maharlika F. Torres St. - K1509 + (-494) - K1509 + 000			Asphalt Overlay <b>Jct.</b> Daang Maharlika F. Torres St. - K1509 + (-494) - K1509 + 000, <b>K1509+656 - K1509+814</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 0.988 lane-km	₱ 9,113.60/ lane-km	₱ 9,004,240	CW1- Preventive Maintenance of Road: Asphalt Overlay/ <b>1.248</b> lane-km	<b>₱ 14.2M/km</b> ₱ 7,214.94/ lane-km	₱ 9,004,240
EAO	-	₱ 183,760	EAO	-	₱ 183,760
Total:		₱ 9,188,000	Total:		₱ 9,188,000
Justification:					
<ul style="list-style-type: none"><li>Minimal revision of its project name from "Asphalt Overlay along Daang Maharlika F. Torres St." to "Asphalt Overlay Jct. Daang Maharlika F. Torres St." to specify exact location of the project since its station limits are along F. Torres St. road section located at junction Daang Maharlika only;</li><li>Two sections are added since as per actual survey, the actual limits require inclusion of intersection and junction improvements to connect with other contiguous project and for homogeneity of surface type.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

