



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference Number: XI-1566  
Project ID: P00444145MN

June 25, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated May 26, 2020 of DPWH Region XI Assistant Director **ARTURO P. LONGYAPON**, for and in the absence of the Regional Director, endorsing the request of OIC-District Engineer **DANIEL A. JARAVATA**, Compostela Valley DEO, for the modification of the project under FY 2020 GAA, to wit;

project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117207418000 Project ID: P00444145MN					
Local Program – Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program – Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Repair/Rehabilitation/Improvement of Road along Asuncion-San Isidro-Laak-Veruela Road, Compostela Valley			Repair/Rehabilitation/Improvement of Road along Asuncion-San Isidro-Laak-Veruela Road, Compostela Valley		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay / 6.40 lane km	₱7,734,375/ Lane km	₱ 49,500,000	CW1- Road Widening / 3.894 lane km	₱24 M/km ₱12,711,864/ Lane km	₱ 49,500,000
EAO	-	₱ 500,000	EAO	-	₱ 500,000
Total:		₱ 50,000,000	Total:		₱ 50,000,000
<b>Justification:</b> Change in project component (from Preventive Maintenance of Road: Asphalt Overlay to Road Widening) and with decrease in physical target (from 6.40 lane km to 3.894 lane km) due to the following:					
<ul style="list-style-type: none"><li>The needed improvement along the road section is widening (concreting of additional 2 lanes) since the existing road is still in fair to good condition and at the same time, it is the priority of the Local Government Unit and the DEO to widen the road to increase road network capacity since it is along the national road and located within the Poblacion area, hence, change in type of work; and</li><li>Decrease in physical target due to the change in type of work from Preventive Maintenance: Asphalt Overlay to Road Widening (2 into 4 lanes). Also, the road widening project (w=6.7 m, 280 mm thick) includes common surplus excavation, construction of pavement stud markers and application of reflectorized thermoplastic pavement markings requiring considerable cost for the project.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGULON, CESO I**  
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

**MARK A. VILLAR**  
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WINOG03093