

June 25, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated June 04, 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO**, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203266000 Project ID: P00443697MN					
Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Reconstruction to Concrete Pavement along Ponciano St. - Bangoy St. - Jacinto Extension St. leading to Marco Polo Hotel - Aldevino Shopping Center - Madrazo Fruit Stands - Central Bank - F. Torres St., Davao City			Reconstruction to Concrete Pavement along Ponciano St. - Bangoy St. - Jacinto Extension St. leading to Marco Polo Hotel - <u>Aldevinco</u> Shopping Center - Madrazo Fruit Stands - Central Bank - F. Torres St., Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Paved Road/ 2.042 lane-km	P 13,434,446.62/ lane-km	P 27,433,140	CW1- Rehabilitation of Paved Road/ 2.364 lane-km	P 23.2 M/km P 11,604,543.19/ lane-km	P 27,433,140
EAO	-	P 559,860	EAO	-	P 559,860
Total:		P 27,993,000	Total:		P 27,993,000
Justification: Modification is requested due to the following reasons:					
<ul style="list-style-type: none">• Increase in physical target from 2.042 lane km to 2.364 lane km to extend the project limits to include adjacent sections that will still be rehabilitated/reconstructed; and• Decrease in unit cost due to the minimal corrections on geometric control (horizontal and vertical) alignments since the project runs on a flat terrain. Also, the road width which varies from 2.75 meters to 5 meters with 2 and 4 number of lanes.• Modified name from <u>Aldevino</u> to Aldevinco, it was a typographical error.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0G03054