




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



MAR 27 2018

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

APR 10 2018
R-11-6 Memo C.O. 346/624

This refers to the Memorandum dated 20 March 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEJO, CESO IV**, requesting for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100161000 Project ID: P00200735MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program			Network Development Program		
Road Widening – Secondary Roads			Road Widening – Secondary Roads		
Tagum City Diversion Rd incl. ROW – K1456+1002-K1457+604, K1460+804-K1461+640			Tagum City Diversion Rd incl. ROW – K1456+1002-K1457+604, K1460+804-K1461+640		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Road Widening: 3.160 lane km	P 22,546/lane km	P 74,405.36	CW-1 Road Widening: 3.3955 lane km	P 21,912.93 lane km	P 74,405.36
ROW: 5,061.523 sq.m.	P 9.63/ sq.m.	P 48,757.59	ROW: 5,061.523 sq.m.	P 9.63/ sq.m.	P 48,757.59
EAO	-	P 4,467.05	EAO	-	P 4,467.05
Total:		P 127,630.00	Total:		P 127,630.00
Justification: Increase in physical target - Decrease in unit cost.					
<ul style="list-style-type: none">There is no change in project limits, however, with adjustment only on physical target (from 3.160 lane km to 3.3955 lane km) based on approved design; andRBIA length is based on the measurement generated from actual topography while length of design is based on horizontal and vertical alignments, hence, with adjustment in length but same project start and end limits.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02372