



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
 Manila

June 25, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This refers to the memorandum dated June 3, 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO**, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203261000 Project ID: P00443692MN					
Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Licanan Main Road, Purok Virgo, Sitio Licanan, Brgy. Lasang, Davao City			Concreting of Licanan Main Road, Purok Virgo, Sitio Licanan, Brgy. Lasang, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 0.625 lane-km	<del>P 7,840,000 / lane-km</del>	P 4,900,000	CW1- Construction of Concrete Road / <u>0.360</u> lane-km	<del>P 26 M/k</del> P 13,611.11 / lane-km	P 4,900,000
EAO	-	P 100,000	EAO	-	P 100,000
Total:		P 5,000,000	Total:		P 5,000,000
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target from 0.625 lane-km to <u>0.360</u> lane-km due to increase in unit cost since the road section is along an urbanized area. Hence the use of 7-day concrete was considered instead of the anticipated 14-day or 28-day concrete.</li><li>Scope of work also includes construction of drainage structures (rectangular lined canal) since this is a flood prone area and removal of existing dilapidated concrete.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGILON, CESO I**  
 Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
 Secretary

Department of Public Works and Highways  
 Office of the Secretary



WINOG03111