



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 13 April 2018 of **DPWH Region XI - Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100572000 Project ID: P00230138MN					
CSSP: Convergence and Special Support Program			CSSP: Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Jct. Davao City Diversion Road-Matina Pangi Road leading to Jaca (Mountain) Resort and DECA Wakeboard Park, Brgy. Matina Pangi, Davao City			Jct. Davao City Diversion Road-Matina Pangi Road leading to Jaca (Mountain) Resort and DECA Wakeboard Park, Brgy. Matina Pangi, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 – Construction of Concrete Road: 0.510 lane kilometers	P 8,378.04 /lane km	Php 4,272.80			
CW-2 – Reconstruction from Paved to Concrete: 3.164 lane kilometers	P 7,350.00/ lane km	Php 23,255.40	CW-1 – Reconstruction to Concrete Pavement: 3.392 lane kilometers	P 8,115.63 /lane km	Php 27,528.20
EAO	-	Php 561.80	EAO	-	Php 561.80
Total:		Php 28,090	Total:		Php 28,090
Justification:					
<ul style="list-style-type: none">Priority is given to reconstruction to concrete pavement due to increased length of badly damaged pavement during actual survey/validation, hence, construction of concrete road is deleted; andIncrease in physical target from 3.164 lane km to 3.392 lane km since the existing road that needs to be reconstructed has minimal correction on the vertical and horizontal alignment.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.1 MSQ/ACF/RC



WIN8C03046