



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

22 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 23 April 2018 of **DPWH Region XI TEOFILA U. TAN, Chief, Planning and Design Division/ Officer-In-Charge**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100583000 Project ID: P00230099MN					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Roxas Avenue - Padre Gomez St. - Palma Gil St. - Camus St. - Legaspi St. leading to People's Park, Davao City			Roxas Avenue - Padre Gomez St. - Palma Gil St. - Camus St. - Legaspi St. leading to People's Park, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Reconstruction from Paved to Concrete: 2.52 Lane Km	P 8,975.56/ Lane Km	P 22,618.40	CW-1 Reconstruction to Concrete Pavement: 1.09 Lane Km	P 7,118.74 /Lane Km	P 7,759.43
			CW-2 Construction of Drainage Structure: 664 Lineal meters	P 22.38 /Lineal meter	P 14,858.97
EAO	-	P 461.60	EAO	-	P 461.60
Total:		P 23,080.00	Total:		P 23,080.00
Justification:					
Decrease in physical target from 2.52 Lane Km to 1.09 Lane Km were due to the following:					
• Inclusion of 8m x 1.25m box culvert and reconstruction of existing damaged structures (w/ manhole) up to outfall with considerable design (RCPC of 910 mm. dia. – 1520 mm dia.) since the area is flood prone;					
• Inclusion of miscellaneous structures such as sidewalk, curb and gutter; and					
• Additional component CW-2 in order to upgrade the existing drainage system because it can no longer contain the volume of runoff water during heavy downpour.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Mindanao Operations


APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 MSQ/ACF/RC

Department of Public Works and Highways
Office of the Secretary



WIN8C03052