



03 MAY 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : Secretary **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 11 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMELO, CESO IV**, requesting for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310302100015000 Project ID: P00200914MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Bridge Program			Bridge Program		
Replacement of Permanent Weak Bridges			Replacement of Permanent Weak Bridges		
Lipadas Br. (B00012MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)			Lipadas Br. (B00012MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Replacement of Bridge: 669.60 sq.m.	P 137.64/ sq.m.	P 92,161.36	CW-1 Replacement of Bridge: 626.203 sq.m.	P 147.17/ sq.m.	P 92,161.36
EAO	-	P 3,342.64	EAO	-	P 3,342.64
Total:		P 95,504	Total:		P 95,504
Justification:					
<ul style="list-style-type: none">Decrease in physical target from 669.60 sq.m. to 626.203 sq.m. was due to the adjustment on the length and width of the bridges from 40.185 m and 15.583 m instead of the estimated 40 m and 16.74 m, respectively; andIncrease in unit cost per square meter was due to the existing revetment that needs to be extended to prevent further scouring at the downstream side of the bridge.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02783

2.1 MSQ/ACF/RCY