

July 29, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated June 23, 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO**, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200320000 Project ID: P00444734MN Local Program – National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Road Widening along Davao - Cotabato Old Rd – K1522+678 - K1522+808 (L/S), K1522+826 - K1522+968 (L/S)			Local Program – National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Road Widening along Davao - Cotabato Old Rd – K1522+678 - K1522+808, K1522+826 - K1522+968, K1525+328, K1525+563 – K1525+570		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening/ 0.670 lane-km	₱ 16,409,880.60/ lane-km	₱ 10,994,620	CW1- Road Widening/ 1.087 lane-km	₱ 20 M/km ₱ 10,114,645.81/ lane-km	₱ 10,994,620
EAO	-	₱ 224,380	EAO	-	₱ 224,380
Total:		₱ 11,219,000	Total:		₱ 11,219,000
Justification: <ul style="list-style-type: none">• <u>Increase in physical target</u> from 0.670 lane-km to 1.087 lane-km due to the inclusion of additional site (intersection) that needs improvement in consideration of the minimal earthworks since the road runs in a flat terrain.• Modification of station limits, particularly the addition of intersection of (Site C - Sta. 1+600 to Sta. 2+140 equivalent to K1525+328) to cover intersection of the road with urgent need for road widening and improvement of drainage system. Inclusion of K1525+563 – K1528+570 to widen the remaining 3 lanes into 4 lanes at the end part of the road section.• There is no road widening works along the original station limits (K1522+678 – K1522+808 (L/S), K1522+826 – K1522+968 (L/S) since it is already included under FY 2020 Project OO1-P00400155MN; however, road safety feature (Solar LED Street Lights) is urgently needed since road section is accident prone.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WINOG03212