



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY
Manila

Number: XI-147
Project ID: P00444738MN

July 28, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 29 June 2020 of DPWH Region XI Director **ALLAN S. BORROMEO**, endorsing the request of District Engineer **RICHARD A. RAGASA** of **Davao City District Engineering Office** for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200324000 Project ID: P00444738MN Local Program - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Shoulder Paving along Davao - Cotabato Rd. (Davao City-Jct. Digos Sect.) K1514+265 - K1514+530 (R/S)			Local Program - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Shoulder Paving along Davao - Cotabato Rd. (Davao City - Jct. Digos Sect.) K1514+265-K1514+530, K1521+235 - K1521+415		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Off-Carriageway Improvement: Shoulder Paving/ Construction/ 2,200.81 sq.m.	P 4,164 / sq.m.	P 9,163,980	CW1- Off-Carriageway Improvement: Shoulder Paving/ Construction/ 575.05 sq.m.	P 3,102 / sq.m.	P 1,783,600
			CW2- Road Widening/ 0.265 lane-km	P 12,018,868 / lane-km	P 3,185,000
			CW3- Off-Carriageway Improvement: Construction of Median/Center Island: 270.00 sq.m.	P 24 M/k. P 15,538 / sq.m.	P 4,195,380
EAO		P 187,020	EAO		P 187,020
Total:		P 9,351,000	Total:		P 9,351,000
Justification: <ul style="list-style-type: none"> Decrease in physical target for CW1 (Off-Carriageway Improvement : Shoulder Paving/Construction from 2,200.81 square meters to 575.05 square meters due to some sections which already have complete roadside features, thus, part of the funds are transferred to additional types of work/project components; Addition of work/project component, CW2 (Road Widening- 0.265 lane kilometers) in the same section is introduced in order to fill in the gaps that requires road widening to maximize road network capacity; and Addition of section (K1521+235 -K1521+415) and addition of component, CW3 (Off-Carriageway Improvement: Construction of Median /Center Island - 270 square meters) to utilize the excess funds and address the need for center island, since this is identified as accident prone area, being already a 6-lane road already. 					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SUGILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 miss/LCA/AVS/DSS

Department of Public Works and Highway
Office of the Secretary



WIN0G03244