

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Number: XI-151
Project ID: P00444634MN

July 2, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated June 16, 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO**, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300106200518000 Project ID: P00444634MN					
Local Program – Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Flood Mitigation Structure along Matina River, Matina Aplaya Section, Right Bank, Davao City			Construction of Flood Mitigation Structure along Matina River, Matina Aplaya Section, Right Bank, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ 160.000 lm	P 153,125 / lm	P 24,500,000	CW1- Construction of Flood Mitigation Structure/ 123.000 lm	P 199,186.99 / lm	P 24,500,000
EAO	-	P 500,000	EAO	-	P 500,000
Total:		P 25,000,000	Total:		P 25,000,000
Justification: Decrease in physical target from 160 lineal meters to 123 lineal meters were due to the following; <ul style="list-style-type: none">• Inclusion of detour/access road including maintenance for whole project duration; and• Scope of works include <u>steel sheet piles with cap</u>, rubble concrete for slope protection with slant height of 3 meters instead of the anticipated gabions and mattresses. It also includes Riprap Class D for toe protection and soil stability and structure excavation to widen the opening of the river.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

subject to MD Certification on reasonableness of cost in CW-1.


DIMAS S. SOGUILON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0G02882