



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	XI-085
Project ID:	P00707775MN

April 17, 2023


MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 29 March 2023 of **DPWH Region XI OIC-Assistant Director JOSELITO B. CABALLERO**, endorsing the request of **OIC-District Engineer EDWARD R. SEVILLA Davao City II District Engineering Office**, for the approval of Modification of the hereunder project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101113000 / Project ID: P00707775MN /					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Tertiary Roads			Asset Preservation Program - Preventive Maintenance - Tertiary Roads		
Inawayan-Baracatan Rd – K1532 + 930 - K1533 + 526, K1534 + 000 - K1534 + 279, K1535 + 909 - K1536 + 698, K1537 - 000 - K1538 + 320, K1539 + 110 - K1539 + 156			Inawayan-Baracatan Rd – K1534 + (-1070) - K1537 + 296		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 Preventive Maintenance of Road: Asphalt Overlay 6.126 Lane Km	P 14,964,903.69 / Lane Km	P 91,675,000.00	CW1 Preventive Maintenance of Road: Asphalt Overlay 8.880 Lane Km	P 10,323,761.26 / Lane Km	P 91,675,000.00
EAO	-	P 3,325,000.00	EAO	P 20.6 M / km	P 3,325,000.00
Total:		P 95,000,000.00	Total:		P 95,000,000.00
Justification:					
Modification in station limits from "K1532+930 - K1533+526, K1534+000 - K1534+279, K1535+909 - K1536+698, K1537+000 - K1538+320, K1539+110 - K1539+156" to "K1534+(-1070) - K1537+296" due to the following:					
<ul style="list-style-type: none">• The first original section, K1532+930 - K1533+526, is outside the area of Jurisdiction of Davao City II District Engineering Office which starts at K1534+(-1070).• The modified stationing, K1534+(-1070) - K1537+296, with a total length of 4.440 kms could only cover up to portion of the original 4th road section (K1537+000 - K1538+320) and excludes the original 5th section (K1539+110 - K1539+156).• The project includes the shoulders at both sides for the safety of the travelling public.					
Increase in physical target for CW1-Preventive Maintenance of Road: Asphalt Overlay from 6.126 lane km to 8.880 lane km due to the following:					
<ul style="list-style-type: none">• Change in thickness for asphalt overlay from 100 mm to 50 mm based on design requirement, hence, decrease in unit cost, correspondingly, increase in physical target.• Scope of work also includes application of reflectorized thermoplastic pavement markings.					
Attached are the following supporting documents: Approved Program of Work (POW) with Detailed Unit Price Analysis (DUPA), Approved Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photographs, GIS Map, and Annual Infrastructure Program (AIP) based on GAA.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

OIC-Assistant Secretary for Technical Services
And Information and Management Service, and
OIC-Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP Services

APPROVED/~~DISAPPROVED~~



EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 MKSA/AVS/AGC/ERP