



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 21, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated March 14, 2017 from **OIC-Asst. Regional Director ALBERTO N. GAHID**, DPWH-CAR, submitting the request for modification on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS No: 165003014300277	As modified	Original	New
Mountain Province Ifugao Road	As per GAA			
	MFO 1 – National road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction/Upgrading – Tertiary – Reconstruction from Concrete to Concrete – Mt. Province – Ifugao Road (Killing – Paracelis Section) – K0456+753 - K0457+000, K0459+300 – K0460+000 [Reconstruction from Concrete to Concrete]	MFO 1 – National road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction/Upgrading – Tertiary – Reconstruction from Concrete to Concrete – Mt. Province – Ifugao Road (Killing – Paracelis Section) – K0456+753 - K0457+000, K0459+300 – K0460+000 [Reconstruction from Concrete to Concrete]	-	1.90 In-km
			Unit Cost (‘000):	Unit Cost (‘000):
			-	P15,349.47/l n-km
			Alloc. (‘000):	Est. Cost (‘000):
			P29,164	P29,164
Reason/s for Modification: Modification was sought to reflect physical target of 1.90 In-km which was omitted when encoding the project in the planning web.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


EUGENIO R. PIIPO, JR.
Assistant Secretary for Luzon Operations
Officer-in-Charge

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.3 rbat/ERP
Department of Public Works and Highways
Office of the Secretary



WIN7E01124