



21 MAR 2018

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated January 29, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 320102100031000</b> <b>Project ID: P00220534MN</b> OO2: Protect Lives and Properties Against Major Floods- Flood Management - Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers  Construction of Flood Control Structure along Disacan River (Upstream and Downstream) including Dredging, Manukan and Jose Dalman, Zamboanga del Norte			OO2: Protect Lives and Properties Against Major Floods- Flood Management - Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers  Construction of Flood Control Structure along Disacan River (Upstream and Downstream) including Dredging, Manukan and Jose Dalman, Zamboanga del Norte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 - Construction of Flood Mitigation Structure: <b>600.0</b> ln.m	₱ 225,166.67 /ln.m	₱ 135,100,000	CW-1 - Construction of Flood Mitigation Structure: <b>1,078</b> ln.m	₱ 125,286.63 /ln.m	₱ 135,058,982
			CW-2 ROW <b>136.73</b> sq.m		₱ 41,018
EAO	-	₱ 4,900,000	EAO	-	₱ 4,900,000
Total		₱ 140,000,000	Total		₱ 140,000,000
Justification: Provision of station limits to determine the exact location of the project as a result the physical target <b>increased</b> from <b>600 lm.</b> to <b>1,078 lm.</b> Inclusion of Right Of Way Acquisition for smooth implementation of the project since same was not considered in the GAA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

