



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

21 MAR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Norte 3<sup>rd</sup> District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300204100030000</b> <b>Project ID: P00230008MN</b>  Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Road Concreting – Buenavista Barangay Road In Support of Corn and Vegetables Production at Barangay Buenavista, Sergio Osmeña, Zamboanga del Norte			 Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Road Concreting - Buenavista Barangay Road In Support of Corn and Vegetables Production at Barangay Buenavista, Sergio Osmeña, Zamboanga del Norte		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of Road : <b>5.200</b> lane km	12,062,500/ lane km.	62,725,000	CW-1 – Construction of Road : <b>3.666</b> lane km	17,109,929.07 /lane km	62,725,000
EAO		2,275,000	EAO		2,275,000
<b>Total:</b>		<b>P 65,000,000</b>	<b>Total:</b>		<b>P 65,000,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>• The physical target has decreased by 1.106 lane km., from 5.200 lane km. to 3.666 lane km. due to costing on massive Earthworks (26.51%) of the total project cost because the project site is of hilly and mountainous terrain as reflected in the plan.</li><li>• The inclusion of all design features to conform with D.O. 68 series of 2017 and the noted high prices of construction materials due to <u>additional haulage cost from the District Office</u> to the project site which is about 50 kilometers.</li></ul>					


Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02235