

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM


FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated April 4, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer NAJIB D. DILANGALEN, CEO VI**, Zamboanga Sibugay 2nd DEO to be implemented by the said District under FY2018 GAA,


As per GAA/Original			As Modified		
Project Description					
UACS No. 310305100441000 Project ID: P00201136MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Bridge - Widening of Permanent Bridges			Bridge - Widening of Permanent Bridges		
Calapan (B00489MN) along Lanao-Pagadian-Zamboanga City Rd			Calapan (B00489MN) along Lanao-Pagadian-Zamboanga City Rd		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Widening of Bridge: 266 square meters	₱102,789.47 /square meter	₱ 27.342M	CW-1 – Widening of Bridge: 399.20 square meters	₱ 67,443.64 /square meter	₱26.9235M
			ROW Acquisition 1,395.00 sq.m	₱ 300/sq.m	₱ 0.4185M
EAO	-	₱ 0.558 M	EAO	-	₱ 0.558 M
Total		₱ 27.90 M	Total		₱ 27.90 M
Justification:					
➤ The physical target increased from 266 square meters to 399.20 square meters in preparation for future widening into 6 lanes since the Bridge is along N1. The widening will have 3 additional girders both sides instead of the standard 2 girders.					
➤ Provision of Right Of Way Acquisition for smooth implementation of the project.					

to wit:

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02687

76