



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300117201960000 Project ID: P00251828MN					
Local Program:			Local Program:		
Local Roads and Bridges- Local Roads Local Infrastructure			Local Roads and Bridges- Local Roads Local Infrastructure		
Concreting of Road at Camp Arturo Enrile, Malagutay, Zamboanga City			Concreting of Road at Camp Arturo Enrile, Malagutay, Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Construction of Concrete Road 2.00Lane Km	₱ 4,950,000.00 /Lane Km	₱ 9,900,000.00	CW-1: Construction of Concrete Road 1.55 Lane Km	₱ 6,387,096.77 /Lane Km	₱ 9,900,000.00
EAO	-	₱ 100,000.00	EAO	-	₱ 100,000.00
TOTAL		₱ 10,000,000.00	TOTAL		₱ 10,000,000.00
Justification:					
<ul style="list-style-type: none">The physical target decreased from 2 lane km to 1.55 lane km due to inclusion of lateral drainage RCCP with catch basin and manhole, including headwall (grouted riprap) and open line canal (reinforced concrete) to address local run off.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary

