



APR 05 2018

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : **MARK A. VILLAR**
Secretary

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100126000 Project ID: P00200812MN OO1: Ensure Safe and Reliable National Road System Network Development Off-Carriageway Improvement Secondary Roads – Rizal-Dakak-Dapitan Coastal Loop Rd including RROW K1860 + 254 - K1867 + 1881			 OO1: Ensure Safe and Reliable National Road System Network Development Off-Carriageway Improvement Secondary Roads – Rizal-Dakak-Dapitan Coastal Loop Rd including RROW K1860+254 – K1868+570.74		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Off-Carriageway Improvement: Shoulder Paving/ Construction 25,881 sq. m.	757.31/sq.m.	19,600,000	CW-1– Off-Carriageway Improvement: Shoulder Paving/ Construction 11,883.89 sq. m.	1,615.63 /sq. m.	19,200,000
EAO		400,000	EAO		400,000
			ROW: 267 sq. m.	1,498.13 /sq. m.	400,000
Total:		20,000,000	Total:		20,000,000
Justification: <ul style="list-style-type: none">Change in station limit of off carriageway improvement to avoid overlapping with the existing paved shoulder.Provision of guardrails at critical sections to avoid accident.Inclusion of the allocation/reserved payment for the Road Right of Way acquisition which was not provided in the GAA.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

DIMAS S. SOGUILON
Undersecretary
Officer-In-Charge

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02995