

March 21, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 18, 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer EMEDIO C. ONTAL, Agusan del Sur 1st District Engineering Office**, for the approval of Modification of the hereunder project covered by CY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100453000 Project ID P00601313MN OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads Daang Maharlika (Agusan-Davao Sect), K1250+098 – K1250+960			 OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads Daang Maharlika (Agusan-Davao Sect), K1244+671.00 – K1244+684.50, K1246+980.00 – K1247+030.00, K1247+260.00 – K1247+570.00, K1248+196.00 – K1248+256.00, K1248+378.00 – K1248+550.00		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement / 1.528 lane km	₱ 9,169,541.88/ lane km	₱ 14,011,060.00	CW1- Reconstruction to Concrete Pavement/ 1.225 lane km	₱ 11,437,600.00/ lane km	₱ 14,011,060.00
EAO	-	₱ 285,940.00	EAO	-	₱ 285,940.00
Total:		₱ 14,297,000.00	Total:		₱ 14,297,000.00
Justification: <ul style="list-style-type: none">Change in stationing. The said limits overlapped with other FY 2022 projects (Regional project). //The new limits are in bad condition based on ROCOND as of October 22, 2021. //The physical target decreases from 1.528 to 1.225 lane km attributed to the additional major items of work (reinforced PCCP and gabions) due to unstable base sections. //The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) & Program of Works (POW).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2E02291