



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Project ID: **P00602515MN**

March 22, 2022

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated 18 March 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer JOSE CAESAR A. RADAZA, Butuan City, District Engineering Office**, for the approval of Modification of the hereunder project covered by FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201101058000 Project ID : P00602515MN					
OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads		
Daang Maharlika (Surigao-Agusan Sect) - K1232 + 791 - K1232 + 851, K1240 + 305 - K1240 + 474			Daang Maharlika (Surigao-Agusan Sect) - K1232 + 860 - K1233 + 128, K1240 + 694 - K1240 + 863		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Road Widening/ 0.398 lane km	P49,246,231.16/ lane km	P19,600,000.00	CW1 – Road Widening/ 1.022 lane km	P19,178,082.19/ lane km	P19,600,000.00
EAO	-	P400,000.00	EAO	-	P400,000.00
Total		P20,000,000.00	Total		P20,000,000.00
Justification:					
<ul style="list-style-type: none"><li>Change of station limit from K1232 + 791 – K1232 + 851, K1240 + 305 – K1240 + 474 to K1232 + 860 – K1233 + 128, K1240 + 694 – K1240 + 863 to exclude the station limit of Ampayon Bridge (K1232+812 – K1232+832) and in order to start at K1232+860 to continue the widening of the existing six (6) lanes which was previously funded and completed. And also, to complete the remaining unwidened segment on the road section of S00419MN (K1240+694 – K1240+863). See attached Straight Line Diagram.</li><li>The decrease in unit cost of the Road Widening from P49,246,231.16/lane-km to P19,178,082.19/lane-km was due to actual calculation of the standard unit cost for Road Widening based on approved Program of Works and Detailed Unit Price Analysis. Thus, it resulted to the increase in the physical target.</li></ul>					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**

Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2E02281