

April 15, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 30 March 2021 of **DPWH Region XIII Regional Director POL M. DELOS SANTOS, CESO IV**, relative to the Memorandum dated 18 February 2021 of District Engineer Ruel B. Bantugan, Dinagat Islands District Engineering Office requesting for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100336000 Project ID: P00501691MN OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Construction / Upgrading / Rehabilitation of Drainage along National Roads – Secondary Roads Dinagat – Loreto Rd – K0001 + 164 – K0001 + 292, K0003 + 210 – K0003 + 230, K0004 + 410 – K0004 + 747, K0005 + 589 – K0005 + 689, K0007 + 141 – K0007 + 142, K0007 + 158 – K0007 + 181, K0008 + 303 – K0008 + 409, K0013 + 263 – K0013 + 426			 OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Construction / Upgrading / Rehabilitation of Drainage along National Roads – Secondary Roads Dinagat – Loreto Rd – K0003 + 205 – K0003 + 221, K0004 + 160 – K0004 + 296, K0004 + 400 – K0004 + 747, K0006 + 203 – K0006 + 582, K0006 + 374 – K0006 + 451, K0009 + 447 – K0009 + 812, K0010 + 000 – K0010 + 408, K0010 + 447 – K0013 + 531, K0011 + 394 – K0011 + 731, K0021 + 118 – K0021 + 156, K0030 + 000 – K0031 + 431, K0032 + 585 – K0032 + 970, K0036 + 000 – K0036 + 073, K0037 + 291 – K0037 + 822, K0037 + 650 – K0037 + 861, K0057 + 349 – K0057 + 530, K0057 + 531 – K0057 + 793, K0061 + 072 – K0061 + 082		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road 1,756.00 l.m.	₱ 13,972.81 /l.m.	₱ 24,536,260.00	CW1- Construction of Drainage Structure along Road 4,271.00 lm	₱ 5,744.85 /l.m.	₱ 24,536,260.00
EAO	-	₱ 500,740.00	EAO	-	₱ 500,740.00
Total:		₱25,037,000.00	Total:		₱25,037,000.00
Justification:					
<ul style="list-style-type: none">Based on the validation conducted, the original station limits have existing concrete line canal. Revision of station limits is necessary;Increase in physical target/decrease in unit cost. The earthwork quantity decreased due to the presence of existing drainage, requiring less structural excavation;Change in stationing since the original station limits have existing concrete line canal, and also, to accommodate the increase in physical target.Construction of drainage is on both sides.					


(Handwritten signature)

Based on our evaluation, the submitted request for modification of the said project is in order;
hence, approval hereof is recommended.


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:


MARK A. VILLAR

Secretary

2.3 ECL/LCA/AVS/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1G02971