

April 28, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 13 April 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer NOEL R. OCLARIT, Surigao del Sur 2nd, District Engineering Office**, for the approval of Modification of the hereunder project covered by CY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100750000 Project ID : P00501365MN					
001: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads			001: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads		
NRJ Barobo-Agusan Del Sur Bdry Rd - K1404 + 000 - K1407 + 163			NRJ Barobo-Agusan Del Sur Bdry Rd - K1403 + 181 - K1405 + 761		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Road Widening/ 6.326 lane km	₱14,491,779.96/ lane km	₱ 91,675,000.00	CW1 – Road Widening/ 5.160 lane km	₱17,766,472.89/ lane km	₱ 91,675,000.00
EAO	-	₱ 3,325,000.00	EAO	₱35.4 m/m.	₱ 3,325,000.00
Total		₱ 95,000,000.00	Total		₱ 95,000,000.00
Justification: <i>18% decrease in target</i> <ul style="list-style-type: none">Change in stationing. There is an overlapping in the original station due to the road widening project under GAA FY 2020 at the station K1405 + 761 – K1407+343Decreased in physical target due to the reinstallation of existing canal which contribute 15.55% out of the total construction cost to mitigate the floods in the area.					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval. *Subject to RO Cert of Cost Reconciliation.*

Eugenio R. Piho, Jr.
EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

Mark A. Villar
MARK A. VILLAR
Secretary

2.3 aap/LCA/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E02495