



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department


Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310212100066000 Project ID: P00200872MN 001- Ensure Safe and Reliable National Road System Network Development -Paving of Unpaved Roads Tertiary Roads - Ilaya - Isis - Polanco Rd – K1820 + 040 - K1820 + 200			001- Ensure Safe and Reliable National Road System Network Development -Paving of Unpaved Roads Tertiary Roads - Ilaya - Isis - Polanco Rd – K1820+102 - K1820+337.60		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Paving of Unpaved Roads: 0.320 lane km	20,212,500 /lane km.	6,468,000	CW-1 – Paving of Unpaved Roads: 0.471 lane km	13,732,484.08 /lane km	6,468,000
EAO		132,000	EAO		132,000
Total:		6,600,000	Total:		6,600,000
Justification: <ul style="list-style-type: none">• Adjustment of specified station limit of the project based on actual survey.• The physical target has increased by 0.151 lane km, from 0.320 lane km. to 0.471 lane km. because Roadway Excavation for this Station limit was already incorporated in GAA 2017, thus the minimal volume of 266.46 cu.m.• Haulage is of minimal cost because the project site is only 10.77 kilometers away from the District Office and is already of good terrain.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.


RAFAEL C. ZABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary

