



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

03 MAY 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated April 4, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer NAJIB D. DILANGALEN, CEO VI**, Zamboanga Sibugay 2<sup>nd</sup> DEO to be implemented by the said District under FY2018 GAA,

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300116201168000</b> <b>Project ID: P00240256MN</b>					
Local Program			Local Program		
Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Improvement/Construction/Concreting of Labasan - Camaga Road, Siay, Zamboanga Sibugay (Phase II) <b>K3+111.00 - K4+711.00</b>			Improvement/Construction/Concreting of Labasan - Camaga Road, Siay, Zamboanga Sibugay (Phase II) <b>Sta. 3 + 111.00 - Sta. 3 + 745.12, Sta. 4 + 045.84 - Sta. 5 + 378.00</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road: <b>3.200</b> Lane Km	₱9,187,500 / Lane Km	₱ 29.400 M	CW-1 – Construction of Concrete Road: <b>3.93256</b> Lane Km	₱7,476,046.14 / Lane Km	₱29.400M
EAO	-	₱ 0.600 M	EAO	-	₱ 0.600 M
<b>Total</b>		<b>₱ 30 M</b>	<b>Total</b>		<b>₱ 30 M</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>The physical target was increased from 3.20 lane kilometer to 3.93256 lane kilometer to consider other sections that needs improvement/concreting and to maximize utilization of funds released under GAA FY 2018.</li></ul>					

to wit:

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02686

25