



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 15 2018
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated January 29, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100136000 Project ID: P00200585MN OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Ipil – Liloy – Sindangan Road K2002+250 – K2002+643, K2003+737 – K2004+439, K2004+469 – K2008+461, K2005+293 – K2005+836, K2011+789 – K2011+846			OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Ipil – Liloy – Sindangan Road K2002+400.00 – K2002+643.00, K2003+737.00 – K2004+439.00, K2004+474.00 – K2008+501.29, K2011+758.15 – K2011+838.15		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 - Road Widening: <u>10.228</u> lane km	₱ 14,152,326.95 /lane km	₱ 144,750,000	CW-1 - Road Widening: <u>9.96663</u> lane km	₱ 14,021.79072 /lane km	₱ 139,750,000
CW-2 - Reconstruction from Paved to: <u>1.20</u> lane km	₱ 12,062,500 /lane km	₱ 14,475,000	CW-2 - Reconstruction from Paved to Concrete: <u>1.24772</u> lane km	₱ 11,601,160.52 /lane km	₱ 14,475,000
EAO	-	₱ 5,775,000	CW-3 ROW <u>16,666.67</u> sq.m	₱ 300/sq.m	₱ 5,000,000
			EAO	-	₱ 5,775,000
Total		₱ 165,000,000	Total		₱ 165,000,000
Justification: <ul style="list-style-type: none">➤ <u>The station limits were adjusted to avoid overlapping</u> with the existing road widening projects based on the result of actual survey/validation.➤ Inclusion of Right Of Way component for smooth implementation of the project since same was not included in the GAA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02129