



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

03 MAY 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated April 4, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer NAJIB D. DILANGALEN, CEO VI**, Zamboanga Sibugay 2<sup>nd</sup> DEO to be implemented by the said District under FY2018 GAA,

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117202015000 Project ID: P00251466MN					
Local Program			Local Program		
Local Roads and Bridges – Local Roads			Local Roads and Bridges – Local Roads		
Local Infrastructure Program			Local Infrastructure Program		
Construction of Barangay Road, Brgy. Don Andres, Ipil, Zamboanga Sibugay			Construction of Barangay Road, Brgy. Don Andres, Ipil, Zamboanga Sibugay		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road: 0.20 lane kilometer	₱5,000,000.00 /lane km	₱ 1 M	CW-1 – Construction of Concrete Road: 0.19 lane kilometer	₱5,263,157.89 /lane kilometer	₱ 1 M
Total		₱ 1 M	Total		₱ 1 M
Justification: The physical target slightly decreased from 0.20 lane kilometer to 0.19 lane kilometer due to slightly higher cost of Earthworks which is 12.66% of the total project cost.					

to wit:

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02685