## **MEMORANDUM**

FOR

MARK A. VILLAR

Secretary

This Department

This refers to the memorandum dated April 20, 2021 of DPWH Region XIII Director POL M. DELOS SANTOS, endorsing the request of District Engineer MARCELINO M. OPERARIO, Surigao del Norte 2nd DEO, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
		Project De	escription		
UACS No. 3002021 Project ID: P00537					
Convergence and Sp Improvement of Acce NRJ Cagniog-Cayutan City Port, Surigao City	ss Roads leading to S -Canlanipa Port Road	eaports	Convergence and Sp Improvement of Acce MRJ Cagniog-Cayuta Surigao City Port, Sur	ss Roads leading to s an-Canlanipa Port	Road leading to
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	<b>Estimated Cost</b>
CW1- Off- Carriageway Improvement: Shoulder Paving/ Construction: 2,500 sq. m	₽ 5,880.00/ sq. pr	₽ 14,700,000.00	CW1- Off- Carriageway Improvement: Shoulder Paving/ Construction: 5,662.40 sq. m	<b>2,596.07/</b> sq. m	₽ 14,700,000.00
EAO	-	₽ 300,000,00	EAO	-	₽ 300,000.00
Total: # 15,00,000		₽ 15,00,000.00		Total:	₽ 15,00,000.00

## Justification:

- Increase the physical target/ decrease in unit cost due to the minor corrections on the road surface which results to lesser quantity of earthworks and PCCP width = 2.0m and thickness = 280mm on both sides.
- The revised physical target is based on approved Program of Works (POW) and Design Plans.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

APPROVED/DISAPPROVED:

Undersequetary for Regional Operations in Mindanao

MARK A. VILLAR

Secretary

2.3 LDAM/LCA/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary

WIN1E02356