

(9)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

DPWH FORM 445
DATE 3/21/22
FILE NO. 234-01
Cagayan



March 23, 2022

MEMORANDUM

FOR : **LORETA M. MALALUAN**
Regional Director
DPWH-Region II

SUBJECT : **Approved Request for the MODIFICATION of PROJECTS under FY
DPWH Infrastructure Program Based on General Appropriations
Act (GAA).**

Forwarded is the memorandum of Secretary ROGER G. MERCADO, approving the requests for modification of the following Project IDs implemented by the DPWH Cagayan 2nd District Engineering Office, to wit:

PROJECT ID

1. P00606315LZ
2. P00621035LZ
3. P00604288LZ
4. P00603683LZ
5. P00606314LZ
6. P00610254LZ
7. P00609603LZ
8. P00621036LZ
9. P00603682LZ
10. P00603686LZ
11. P00621039LZ
12. P00621038LZ
13. P00603680LZ
14. P00609602LZ
15. P00603685LZ
16. P00603684LZ
17. P00621040LZ
18. P00603681LZ
19. P00620821LZ

For your information and appropriate action.

ROBERTO R. BERNARDO

Undersecretary for Regional Operations in Luzon
(except NCR and Region IV-B)

2.1 KRA/ACL/RRB



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 11 February 2022 of **Regional Director LORETA M. MALALUAN, CESO IV, DPWH Region II**, endorsing the request for the approval of the **Modification of Oscar G. Gumiran, MPA, District Engineer, Cagayan 2nd District Engineering Office**, Abulug, Cagayan, of the project under FY 2022 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>
Project Description		
UACS No. 310212100216000 Project ID: P00606315LZ	UACS No. 310212100216000 Project ID: P00606315LZ	
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System	
Network Development – Paving of Unpaved Roads – Tertiary Roads	Network Development – Paving of Unpaved Roads – Tertiary Roads	
Jct Logac-Lasam-Gagabutan Rd - (S00656LZ) Chainage 13910 - Chainage 14860, Chainage 14948 - Chainage 15239	Jct Logac-Lasam-Gagabutan Rd - (S00656LZ) Chainage 13758 - Chainage 14860, Chainage 14949 - Chainage 15159	
Physical Target	Physical Target	Estimated Cost ('000)
CW1- Paving of Unpaved Roads 2.482 lane km	CW1- Paving of Unpaved Roads 2.624 lane km	Unit Cost ₱ 11,587.081/ lane km
EAO	EAO	₱620.500
Total: ₱ 31,025.000	Total: ₱ 31,025.000	Total: ₱ 31,025.000
Justification:		
• Increase in physical target by 5.72% due the adjusted station limit and to maximize the appropriation. • Change in station limit due to overlapping from the actual location of FY 2020 Project - Jct Logac-Lasam-Gagabutan Rd - (S00656LZ) Chainage 15159 - Chainage 15809, Chainage 15872 - Chainage 17288 • Unit cost was based on the approved Detailed Engineering Design and Program of Works.		

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operations in Luzon
except NCR and Region IV-B

APPROVED / DISAPPROVED


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

2.1 MBB/ACL/RRB



WIN2F05852