



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department


Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300117201962000 Project ID: P00251830MN Local Program: Local Roads and Bridges – Local Roads – Local Infrastructure Program Concreting of Road Including Drainage Facilities Tumaga – Aurora, Tumaga, Zamboanga City			 Local Program: Local Roads and Bridges – Local Roads – Local Infrastructure Program Concreting of Road Including Drainage Facilities Tumaga – Aurora, Tumaga, Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Construction of Concrete Road 2.26 Lane Km	₱ 4,950,000.00 /Lane Km	₱ 11,187,000.00	CW-1: Construction of Concrete Road 1.26 Lane Km	₱ 8,878,571.43 /Lane Km	₱ 11,187,000.00
EAO	-	₱ 113,000.00	EAO	-	₱ 113,000.00
TOTAL		₱ 11,300,000.00	TOTAL		₱ 11,300,000.00
Justification: Decrease in physical target by 1.00 lane km. from 2.26 lane km to 1.26 lane km due to the inclusion of sidewalk with an area of 1,070.32 sq.m. equivalent to 7.977% of the project cost and curb & gutter with a length of 1,176.32 ln.m. equivalent to 9.95% of the project cost. Both structure is necessary for the safety of the pedestrians in the area.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL G. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02684