



21 MAR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department


Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300202100071000 Project ID: P00230002MN Convergence and Special Support Program Construction/Improvement of Access Roads leading to Seaports - Access Road leading to Dapitan Port, incl. ROW, Zamboanga del Norte			Convergence and Special Support Program Construction/Improvement of Access Roads leading to Seaports - Access Road Leading to Dapitan Port, incl. ROW, Zamboanga del Norte		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of Concrete Road: 0.200 lane km	37,240,000 /lane km.	7,448,000	CW-1 – Road Construction of Concrete Road:: 0.247 lane km	29,538,461.54 /lane km	7,296,000
EAO		152,000	EAO		152,000
			ROW: 101 sq.m.	1,504.95 /sq.m.	152,000
Total:		7,600,000	Total:		7,600,000
Justification: <ul style="list-style-type: none">• The physical target has a slight increase from 0.200 lane km to 0.247 lane km. based on actual survey as reflected on the POW.• The inclusion of the allocation/reserved payment for Road Right of Way acquisition which was not provided for in the GAA.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

~~APPROVED~~/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02231