



21 MAR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MEMORANDUM

FOR : MARK A. VILLAR
Secretary


Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116201157000 Project ID: P00240243MN Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects Local Roads and Bridges Local Roads Construction/Concreting of Road, Barangay San Juan-Dampalan-San Isidro, Phase II, Municipality of Sergio Osmeña, Zamboanga del Norte			 Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects Local Roads and Bridges Local Roads Construction/Concreting of Road, Barangay San Juan-Dampalan-San Isidro, Phase II, Municipality of Sergio Osmeña, Zamboanga del Norte		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of concrete road: 4.800 lane km	10,208,333.33 /lane km.	49,000,000	CW-1 – Construction of concrete road: 4.966 lane km	9,867,096.25 /lane km	49,000,000
EAO		1,000,000	EAO		1,000,000
Total:		50,000,000	Total:		50,000,000
Justification: <ul style="list-style-type: none">The physical target has a slight increase from 4.800 lane km. to 4.966 lane km. based on actual survey and considering that the proposed road is traversing on a flat terrain.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02217