



21 MAR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MEMORANDUM

FOR : MARK A. VILLAR
Secretary


Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

| As per GAA/Original | | | As Modified | | |
|---|---------------------|-------------------|--|-----------------------|----------------------|
| Project Description | | | | | |
| UACS No. 300116200079000 Project ID: P00240242MN | | | | | |
| Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects Local Roads and Bridges Local Roads | | | Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects Local Roads and Bridges Local Roads | | |
| Construction/Concreting of Road, Barangay Alvenda-Tuburan-Pob. Sergio Osmeña, Phase II, Municipality of Mutia and Sergio Osmeña, Zamboanga del Norte | | | Construction/Concreting of Road, Barangay Alvenda-Tuburan-Pob. Sergio Osmeña, Phase II, Municipality of Mutia and Sergio Osmeña, Zamboanga del Norte | | |
| Physical Target | Unit Cost (Php) | Allocation (Php) | Physical Target | Unit Cost (Php) | Estimated Cost (Php) |
| CW-1 – Construction of concrete road: 7.000 lane km | 9,650,000 /lane km. | 67,550,000 | CW-1 – Construction of concrete road : 6.850 lane km | 9,861,313.87 /lane km | 67,550,000 |
| EAO | | 2,450,000 | EAO | | 2,450,000 |
| Total: | | 70,000,000 | Total: | | 70,000,000 |
| Justification: <ul style="list-style-type: none">• The Physical target decreased from 7 lane km. to 6.850 lane km. due to increase of construction materials because the project site is almost 21 kilometers from the District Office.• The inclusion of all design features to conform with D.O. 11 series of 2015. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02214