

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated April 4, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer NAJIB D. DILANGALEN, CEO VI**, Zamboanga Sibugay 2nd DEO to be implemented by the said District under FY2018 GAA,

| As per GAA/Original | | | As Modified | | |
|--|---------------------------|------------|---|---------------------------|----------------|
| Project Description | | | | | |
| UACS No. 320101102194000 Project ID: P00220662MN | | | | | |
| OO2: Protect Lives and Properties | | | OO2: Protect Lives and Properties | | |
| Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems | | | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems | | |
| Construction of Flood Control, Brgy. Poblacion, Naga, Zamboanga Sibugay | | | Construction of Flood Control, Brgy. Poblacion, Naga, Zamboanga Sibugay | | |
| Physical Target | Unit Cost | Allocation | Physical Target | Unit Cost | Estimated Cost |
| CW-1 – Construction of Flood Mitigation Structure: 229 lineal meters | ₱106,986.90 /lineal meter | ₱ 24.5 M | CW-1 – Construction of Flood Mitigation Structure: 499.30 lineal meters | ₱ 48,317.64 /lineal meter | ₱ 24.125 M |
| | | | ROW Acquisition: 1,250.00 square meters | ₱ 300.00 /square meters | ₱ 0.375 M |
| EAO | - | ₱ 0.5 M | EAO | - | ₱ 0.5 M |
| Total | | ₱ 25 M | Total | | ₱ 25 M |
| Justification: | | | | | |
| ✓ The physical target increased from 229.00 lineal meters to 499.30 lineal meters to consider other sections that needs protection from flooding and to maximize utilization of funds released under GAA FY 2018. | | | | | |
| ✓ Provision of Right Of Way Acquisition for smooth implementation of the project. | | | | | |

to wit:

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. VABUT


Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02673