



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA


MEMORANDUM

FOR : ROGER G. MERCADO  
Acting Secretary

This refers to the Memorandum dated April 11, 2022, of DPWH Region V Director VIRGILIO C. EDUARTE, CESO III for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description			22F00158 IV-II		
UACS No. 320101107561000 Project ID: P00620299LZ					
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods			ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods		
Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of San Jacinto River Control, San Jacinto, Masbate			Construction of San Jacinto River Control, San Jacinto, Masbate		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Construction of Flood Mitigation Structure  – 438.65 Lineal meters	154,894.98 / Lineal meters	67,944,685	CW1 – Construction of Flood Mitigation Structure  – 336.4 Lineal meters	201,975.88 / Lineal meters	67,944,685
EAO –		2,464,315	EAO –		2,464,315
Total:		70,409,000	Total:		70,409,000
Justification:					
<ul style="list-style-type: none"><li>• Change/decrease in Physical Target based on adjusted station limits adopting the estimated quantity computations, hence the programmed length is proportionate to the allocated amount of the project.</li><li>• Increase in unit cost is also attributed to the provision of steel sheet piles for foundation of bank &amp; slope protection works, allocating 29.05% of construction cost. Class A grouted riprap and stone masonry in the design of slope protection was also adopted.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F06398