



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAR 2018


MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department


Respectfully submitted is the Memorandum dated 23 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117202007000 Project ID: P00255818MN Local Program Local Infrastructure Program- Local Roads and Bridges – Local Roads Construction of Road, Brgy. Bagong Baguio, Sergio Osmeña, Zamboanga del Norte			 Local Program Local Infrastructure Program- Local Roads and Bridges – Local Roads Construction of Road, Brgy. Bagong Baguio, Sergio Osmeña, Zamboanga del Norte		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of concrete road: 0.520 lane km	9,519,230.77 /lane km.	4,950,000	CW-1 – Construction of concrete road: 0.477 lane km	10,377,358.49 /lane km	4,950,000
EAO		50,000	EAO		50,000
Total:		5,000,000	Total:		5,000,000
Justification: <ul style="list-style-type: none">To specify the station limit of the project since the same was not provided in the GAA.The physical target has slightly decreased by 0.043 lane km. from 0.520 lane km to 0.477 lane km due to increase of construction materials <u>since</u> the project site is 54 kilometers away from the District Office.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary For Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.4 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02230