



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

January 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 25 January 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS:165004050307384	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Jaen, Nueva Ecija	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Concreting of Road, Brgy. Magsalisi, Jaen, Nueva Ecija <i>(Construction of Concrete Road)</i>	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Concreting of Road, Brgy. Magsalisi, Jaen, Nueva Ecija <i>(Construction of Concrete Road)</i>	-	0.754 Lane Km
			Unit Cost: -	Unit Cost: P2,652.52/ Lane Km
			Allocation: Php 2M	Estimated Cost: Php 2M
Justification: Actual physical target of 0.754 lane km. is determined through actual verification/validation since no physical target is indicated in MYPS. The road pavement width is 4.00m and pavement thickness of 0.20m.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.
 Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO
 Undersecretary for Luzon Operations
 Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.