



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
 Manila

January 27, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This refers to the memorandum dated 25 January 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2<sup>nd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS:165004050307394	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Jaen, Nueva Ecija	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Concreting of Road, Brgy. Sapang, Jaen, Nueva Ecija  <i>(Construction of Concrete Road)</i>	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Concreting of Road, Brgy. Sapang, Jaen, Nueva Ecija  <i>(Construction of Concrete Road)</i>	-	0.8792 Lane Km
			Unit Cost:  -	Unit Cost:  P3,412.19/ Lane Km
			Allocation:  Php 3M	Estimated Cost:  Php 3M
Justification: Actual physical target of 0.8792 lane km. is determined through actual verification/validation since no physical target is indicated in MYPS. The road pavement width is 5.0m and pavement thickness of 0.20m.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. PIPO, JR.**  
 Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**ROMEO S. MOMO**  
 Undersecretary for Luzon Operations  
 Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.