



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 15 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated January 29, 2018 of Regional Director JORGE U. SEBASTIAN, JR., CESO III of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100148000 Project ID: P00200591MN OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Lanao – Pagadian – Zamboanga City Road K1762+800 – K1763+549, K1763+573 – K1766+121, K1766+145 – K1768+090			OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Lanao – Pagadian – Zamboanga City Road K1763+300.00 – K1763+489.00, K1763+631.00 – K1766+037.00, K1766+165.00 – K1768+196.12, K1768+196.12 – K1768+700.00		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 - Road Widening: 10.43 lane km	₱ 13,878,235.86 /lane km	₱ 144,750,000	CW-1 - Road Widening: 10.26 lane km	₱ 13,999,557.61 /lane km	₱ 143,635,461.16
			CW-2 ROW 3,715.13 sq.m	₱ 300/sq.m	₱ 1,114,538.84
EAO	-	₱ 5,250,000	EAO	-	₱ 5,250,000
Total		₱ 150,000,000	Total		₱ 150,000,000
Justification: The physical target slightly decreased from 10.43 lane km. to 10.26 lane km. due to inclusion of Drainage and Slope Protection and Miscellaneous Structures in order to protect the road from scouring. The cost of drainage is minimal. Inclusion of Right Of Way Acquisition for smooth implementation of the project since same was not included in the GAA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02133