



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

| As per GAA/Original | | | As Modified | | |
|--|------------------------|-------------------|--|------------------------|----------------------|
| Project Description | | | | | |
| UACS No. 300117200001000 Project ID: P00255527MN | | | | | |
| Local Program Local Infrastructure Program- Local Roads and Bridges - Local Roads | | | Local Program Local Infrastructure Program- Local Roads and Bridges - Local Roads | | |
| Concrete Paving of Road (Phase 2), Brgy. Bagong Baguio, Sergio Osmeña, Zamboanga del Norte | | | Concrete Paving of Road (Phase 2), Brgy. Bagong Baguio, Sergio Osmeña, Zamboanga del Norte | | |
| Physical Target | Unit Cost (Php) | Allocation (Php) | Physical Target | Unit Cost (Php) | Estimated Cost (Php) |
| CW-1 – Construction of concrete road : 6.300 lane km | 9,428,571.43 /lane km. | 59,400,000 | CW-1 – Construction of concrete road : 5.220 lane km | 11,379,310.34 /lane km | 59,400,000 |
| EAO | | 600,000 | EAO | | 600,000 |
| Total: | | 60,000,000 | Total: | | 60,000,000 |
| Justification: | | | | | |
| <ul style="list-style-type: none">• Inclusion of all design features to conform with D.O. 11 series of 2015.• <u>The physical target has decreased</u> from 6.30 lane km. to 5.220 lane km because of the high prices of construction materials due to additional haulage cost from the District Office to the project site which is about 50 kilometers. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02216