



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated April 4, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer NAJIB D. DILANGALEN, CEO VI**, Zamboanga Sibugay 2nd DEO to be implemented by the said District under FY2018 GAA, to wit:

to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102192000 Project ID: P00221059MN					
002: Protect Lives and Properties Construction/Maintenance of Flood Mitigation Structures and Drainage Systems			002: Protect Lives and Properties Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Control Structure along Sanito River, Brgy. Sanito, Ipil, Zamboanga Sibugay			Construction of Flood Control Structure along Sanito River, Brgy. Sanito, Ipil, Zamboanga Sibugay		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure: 183 lineal meters	₱107,103.82 /lineal meter	₱ 19.60 M	CW-1 – Construction of Flood Mitigation Structure: 161.50 lineal meters	₱ 115,170.28 /square meter	₱18.600 M
EAO	-	₱ 0.40 M	EAO	-	₱ 0.40 M
			ROW Acquisition: 3,333.33 sq.m	₱ 300/sq.m	₱ 1.00 M
Total		₱ 20 M	Total		₱ 20 M
Justification: <ul style="list-style-type: none">The Physical target decreased from 183.0 lineal meter to 161.50 lineal meter <u>due to the used of Hand-Laid Rock Embankment to</u> lessen the effect of soil erosion during wet seasons and additional weight of the structure to avoid overturning.Adoption of using Sheet Piles, <u>Steel(Cofferdamming)</u> which is necessary because the structure was align along the bank of the river and the concrete foundation was located approximately 1.5 meters below the normal water level and also serve as an additional protection during high floods.Provision of Right Of Way Acquisition for smooth implementation of the project.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 NDIC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02671