



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

August 24, 2020

Project ID: P00400270MIN

9280

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated August 7, 2020 of **DPWH Region IX Director CAYAMOMBABO D. DIA**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100482000 Project ID: P00400270MN			OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads		
Pagadian City-Zamboanga City Rd - K1881+304.2 - K1882+040			Pagadian City-Zamboanga City Rd - K1875+880 - K1882+040		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Road Widening: 6.488 lane km	₱17,083,088.01/ lane km	₱ 110,835,075	CW1 – Road Widening: 6.32 lane km	₱17,431,843.26/ lane km <i>₱34.8 M</i>	₱ 110,169,249.41
Row Acquisition: 33,333.33 sq.m	₱300/ sq.m	₱ 10,000,000	Row Acquisition: 33,333.33 sq.m	₱300/ sq.m	₱ 10,000,000
EAO	-	₱ 4,019,925	EAO	-	₱ 3,855,923.73
Total:		₱124,855,000	EXCESS		₱ 829,826.86
Total:		₱124,855,000	Total:		₱124,855,000
Justification:					
• The station limit were adjusted to reflect the correct stationing based on the result of actual survey and to tap/connect the road widening to the existing project funded under the FY 2019 GAA for purposes of continuity. • Decrease in physical target. The road design includes drainage to address surface runoff and Slope Protection to prevent the road embankment from scouring/erosion constituting to 2.10% of the total project cost resulting to the increase in unit cost. Attached is the Certificate of Reasonableness issued by RD Cayamombao D. Dia.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *subject to immediate return of Excess to C.O.*

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 Ldam/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G03164