



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated April 4, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer NAJIB D. DILANGALEN, CEO VI**, Zamboanga Sibugay 2nd DEO to be implemented by the said District under FY2018 GAA,

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117202014000 Project ID: P00251472MN Local Program			Local Program		
Local Roads and Bridges – Local Roads			Local Roads and Bridges – Local Roads		
Local Infrastructure Program			Local Infrastructure Program		
Construction of Barangay Road, Brgy. Concepcion, Kabasalan, Zamboanga Sibugay			Construction of Barangay Road, Brgy. Concepcion, Kabasalan, Zamboanga Sibugay		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road: 0.30 lane kilometer	₱4,950,000.00 /lane km	₱ 1.485 M	CW-1 – Construction of Concrete Road: 0.306 lane kilometer	₱4,852,941.18 /lane kilometer	₱1.485 M
EAO	-	₱ 0.015 M	EAO	-	₱ 0.015 M
Total		₱ 1.5 M	Total		₱ 1.5 M
Justification: The physical target increased from 0.30 lane kilometer to 0.306 lane kilometer due to minimal cost of Earthworks which is only 7.91% of the total project cost. The physical target was increased to maximize utilization of funds released under GAA FY 2018.					

to wit:

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL E. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02670